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CACC MEETING MINUTES  

WELCOME AND INTRODUCTORY REMARKS  

Judge Michael Pollard, Chair, called the Court Automation Coordinating Committee (CACC) 

meeting to order just after 10:00 a.m. after confirming that a quorum existed.  Staff member 

Stewart Bruner called attention to the handout of scheduled meeting dates for 2010 and informed 

members that the April meeting’s start time is being changed to 1 p.m.  The chair asked for a 

motion regarding the minutes of the previous meeting.   

 

MOTION:  A motion was made and seconded to accept the minutes of the November 19, 

2009, meeting.  The motion passed unanimously. 

 

MARICOPA CLERK’S FINANCIAL SYSTEM / UPDATE  

David Stevens, project manager for the RFR replacement portion of the iFIS project, delivered 

good news that additional resources will begin work on the project in early January.  He remains 

confident that the revised project plan and work breakdown structure will be delivered at the 

January CACC meeting and requested extra time on the agenda to review those items in detail.   

The chair pointed out the percentages of completion associated with design tasks on the current 

dashboard and questioned whether sufficient work will be completed in time to accurately recast 

the project schedule in January.   

 

MOTION:  A motion was made and seconded to accept the status report as delivered.  

The motion passed unanimously (Phil Knox and Rich McHattie abstaining). 

 

In a roll call vote, members characterized the project’s overall health as “yellow” (4 yellow to 3 

green) due to the uncertainty of the impact to the implementation date of extending the design 

phase. 

 

LIMITED JURISDICTION CMS UPDATE 

Adele May, project manager for the limited jurisdiction (LJ) case management system (CMS) 

effort, informed members that the acceptance date for Version 3.3 was pushed back as a result of 

problems encountered with the 3.2.0.15 upgrade to the general jurisdiction (GJ) courts.  Adele 

stated that her chief issue, lack of a database to test against, has now been resolved and the goal 

for acceptance of 3.3 is now December 31.  She acknowledged that the date change will lead to 

an overlap in testing activities with Version 3.4.  Her strategy is to pay the vendor for only the 

line items that are demonstrated to be acceptable in 3.3, placing the rest back in the hopper to be 

addressed satisfactorily prior to payment.  Adele feels that work remains on track for delivering 

3.4 on schedule. 

 

CACC members questioned Adele about the amount of functional overlap between the two 

releases.  They were also concerned about the impact on supplemental gap analysis work for the 

large volume court enhancements.  Jim Scorza shared that the work is now being targeted for 

April to allow sufficient time for testing and acceptance of the development work. 

 

MOTION:  A motion was made and seconded to accept the LJ CMS development status 

report as delivered.  The motion passed unanimously (Pat McGrath abstaining). 

 

In a roll call vote, members present characterized the project’s overall health as “green.” 
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CACC MEETING MINUTES  

 

STATEWIDE E-FILING UPDATE 

Since Jim Price, e-Filing Project Manager at the AOC, was unavailable due to the time change, 

Stewart Bruner relayed some updates Jim had provided him on e-filing project progress with the 

Clerk of the Superior Court in Maricopa County, the Maricopa Justice Courts (MCJC), the Clerk 

of the Superior Court in Pima County, and the Pima Clerk’s Office.  He described the OnBase 

Online solution selected to perform electronic document management at MCJC.  Work is getting 

underway with preparing AJACS limited jurisdiction for full e-filing out of the box.  Eviction 

action “pay and print” forms were rolled out December 11 in MCJC and possibly also in the 

Pinal County justice courts.   

 

The chair raised the issue of data differences among the various case management systems that 

must integrate with TurboCourt and requested more detailed information about the common data 

approach/requirements being provided to non-AJACS CMS owners next meeting.  This may 

require business side input in addition to technical input.  A question was also raised about the 

timetable for opening TurboCourt to bulk filings from law firms.  Stewart promised to relay the 

questions to Jim Price. 

 

GENERAL JURISDICTION COURTS CMS UPDATE –  AJACS 

Renny Rapier, AOC’s General Jurisdiction (GJ) CMS Project Manager, updated members on the 

successful month-end closing efforts following the Navajo and Apache Superior Courts’ AJACS 

implementations.  Renny summarized issues associated with the recent deployment of AJACS 

3.2 and the efforts being undertaken to resolve them – scripts and a 3.2.X interim release in mid 

January.  Versions 3.3 and 3.4 will be tested simultaneously.  Work continues with Coconino 

Superior Court in preparation for their January go-live date.  They are testing their local OnBase 

Application Enabler solution with AJACS at the moment.  Gila Superior Court will be the next 

implementation following Coconino and the first without full vendor support for conversion and 

training. 

 

Members were interested in the subject areas related to the 3.2 troubles and whether any 

breakdowns in testing had occurred.  Renny outlined issues in the areas of calendar summary, 

minute entries, some processes that appeared to work differently after the change, and the 

priority of payment function.  He stated that while not every single item could be fully tested due 

to the massive size of the application, significant testing was completed and the testers all signed 

off on their assignments prior to deciding to release 3.2.0.15 to the courts.  Renny recommended 

that the LJ team capitalize on the lessons learned about the testing process. 

 

Discussion then turned to AJACS report generation details. Renny got Pat McGrath involved and 

the two of them updated members on the work being done in the statistics and CourTools 

reporting areas.  Pat provided data about the number of reports under review and their status as 

determined by the reporting workgroup that has been discussing them one-by-one.  Because of 

the high cost of accommodating “new” requirements by the vendor, it was recommended that 

reports be among the items considered by the supplemental gap team. 
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CODE STANDARDIZATION UPDATE 

Keith Kaplan, AOC’s Data Standards Manager, described his progress on the effort to display all 

the approved codes in a usable format at http://supreme.state.az.us/cs/ljcs sometime in January 

and loading the codes for LJ CMS testing while still supporting requests for codes from the 

general jurisdiction courts.  Members were concerned that one-off GJ requests are continuing to 

be granted.  Pat and Keith clarified that not every request is granted in the form of adding a 

statewide code – most are redirected by the team to use an existing code or are granted a local-

only code.  Keith’s effort with displaying the codes and their definition for reference is designed 

to reduce the number of requests that result in redirection. 

 

STAFF UPDATE 

Stewart Bruner outlined some items of interest to members including: 

 New operational standards for interactive court proceedings (videoconferencing) just 

approved by the Arizona Judicial Council (AJC) that exclude technical details but include 

a certification requirement for every courtroom with every remote node by January 15, 

2010.  Members requested the final code section text and a link to the certification form 

as quickly as possible.  Stewart will involve Mark Meltzer, staff for the Rule 1.6 Review 

Committee. 

 Testing of the OnBase disconnected scanning solution by El Mirage Muni Court is 

scheduled for the entire month of January.  Disconnected scanning is the proposed 

method of providing EDMS access for courts without standalone OnBase systems to be 

able to accept e-filings and destroy paper records. 

 In response to a question, Stewart described his understanding of the way access will 

given to images on the centralized OnBase system for justice partners as one of the layers 

of public access to documents.  Discussion turned to three code sections referred to AJC 

specifying activities authorized by the revision of Rule 123.  Stewart called attention to 

the changes to bulk data access and the new agreement being approved by AOC Legal for 

subscribers. A question was raised about when local courts fulfill bulk data requests and 

when the AOC fulfills the requests.  Stewart will check with Melinda Hardman, staff 

member for the Rule 123 Committee, for clarification and will circulate her guidance. 

 

The Tempe CMS implementation update at the end of the agenda was deferred to the 

demonstration that immediately followed the CACC meeting.  The next CACC meeting will take 

place in Conference Room 106 of the State Courts Building on January 21, 2010, at 10:00 a.m. 

 

After the chair confirmed that no other business existed, the meeting adjourned at 10:20 a.m. 

 

http://supreme.state.az.us/cs/ljcs

